
CA EcoRestore - Current Project Tracking 
As of 12/20/16 Milestone Color Key Timeline Key Permitting Key 

Property Acquisition Actions Q1 January - March Code* Permit Code Permit Code Permit 

Permitting Submission and Issuance Dates Q2 April - June A USFWS BiOp F State Lands Commission K SHPO NHPO 106

CEQA/NEPA Milestones Q3 July - September B NMFS BiOp G DSC Delta Plan Consistency L BCDC 

Design Q4 October - December C DFW Section 2081 ITP H USACOE 404 M RWQCB NPDES

Construction Bid D SWRCB 401 WQ Certification I USACOE 408

Construction E DFW Section 1600/1602 J CVFPB Encroachment

*Codes with 1 indicate application submission date

Code with 2 indicate expected issuance date 
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CEQA/NEPA Public Draft Final 

Design, Bid, Construction 30% 75% 95%
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CEQA/NEPA Public Draft Final 

Design, Bid, Construction 35% 65% 95%
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Design, Bid, Construction  Project A - reslope and levee work
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CEQA/NEPA Public Review Draft Final Adopt 

Design, Bid, Construction  30% 60% 90% Continues to Q4 2020
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CEQA/NEPA Public Draft Final/Adopt 

Design, Bid, Construction  30% 60% 90%
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CEQA/NEPA Public Draft Final 

Design, Bid, Construction  30% 65% 95% Breach
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Design, Bid, Construction  90%

Property Acquisition/Control Parcel 1 lease ends Parcel 2 lease ends Parcel 3 lease ends
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CEQA/NEPA Public Draft Final Adopt 

Design, Bid, Construction  30% 60% 90% Continues to Q4 2020
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CEQA/NEPA Public Draft Final 

Design, Bid, Construction 30% 60% 90% Continues into 2020

General Timelines for 

Longer Term Efforts 

Permitting 

CEQA/NEPA (must be amended)

Design, Bid, Construction  30% 65% 90% Moving pipeline Realignment/Water Control

Permitting 

CEQA/NEPA Public Draft Final 

Design, Bid, Construction 30% 60% 90%

Descriptions of projects can be found at:

http://resources.ca.gov/ecorestore/california-ecorestore-projects/

Winter Island 

Fremont Weir Adult Fish 

Passage 

Southport Setback Levee 

McCormack Williamson 

Tract Project A

Grizzly Slough 

Prospect Island 

Yolo Bypass Floodplain 

Restoration 

Decker Island

Bradmoor Island 

Hill Slough

Lower Yolo Ranch 

McCormack Williamson 

Tract Project B

Lower Putah Creek

http://resources.ca.gov/ecorestore/california-ecorestore-projects/

